FORM DPW-CIA 205 STATE OF HAWAII
Department of Accounting and Genera! Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  DECEMBER 2011

Date: December 31,.2011

CONTRACTOR: Raa’phs lnouye'cd Ltd.

ADDRESS: 2831 Awaawaioa Street L -' GontractNo. 59528 - [T
Gity, State ZIP: Honalulu Higests . = - ' _ DAGS Job No. 12 27~5621 ' o
PROJECT TITLE: Halawa Medlum Securlty Fac:llty Kltchen Improvements '
CONTRACT FOR INSPECTION BRANCH USE

MSUBMITI’AL REGISTER V’COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 1,073,400.00 jouE MONTHLY:

{/rPHOJECT SCHEDULE - INITIAL & ONGCING

[ "DAILY REFORTS VFAYROLL AFFIDAVITS

IMONTHLY ESTIMATE CHECKLEST

CHANGE ORDERS [ CONTRACT NUMBER 4 FROJECT NAWE & LOCATION
Total % 197,195.00 [ALL SIGNATURES

Adjusted Contract Amount $ 1,270,595.00

WORK ACCOMPLISHED Basic Confract Change Order - Total
Completed to Date BB.61% 9 951,140.00 100.00% $ 197,195.00 $ 1,148,335.00
Retained REDUCED [ **] $ - $ - $ -
Amount Subject to Payment $ 951,140.00 % 137,195.00 $ 1,148,335.00
Payments to Date $ . 877,215.00 $ 16682200 5 1,044,037.00
Payments Now Due $ 73,925.00 $  30,373.00 $ 104,298.00 l

PaymentNo. FINAL[ ] 11 RETEPTION 20D #1913, 983, ¢3 |5 GRPATER 1o ASTUAL
" Remarks: Bonds with vaie in oxcess of 130% of the rotainage amount are pledged with the l ='t I B “Tl 0 "J * 9 i 2 ln .
State ($200,000 face value], ”'mfm’ no retenfiun should be held on this project. 2. | certify that the above bili is correct, just, lhat pgymem a8 not been received, and
all payroli affidavits have been submitted, are cument, or proper deductive exclusions
have been made to this request and at least B0% of our workforce resides in Hawaii

1, Camputnd atd Chogied w

//C*f//}"ﬁﬁz

3. Ruwmmem‘:eu P:ajucunspactarorEngmur Date:
PR RALPH S. INOUYE CO., LTD.
//%”M v FPr— 0/#/2}/2 Name of Cantractor
/. Recommaonded: Datn:
@e..mé. t/¢fiz. SHRl—— 2% lwf
5. Approved: Branch Chiaf or Diskict Enginesr Data: By signature f Tille: bl g Date

The Public Woerks M s?ratnr certifes gt change orders have been issued and the work performed,

54/ L UM -4 0

Data:

State Fuh&c Works Adi



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: DECEMBER 2011

CONTRACTOR: Ralph 8. Inouye Co., Lid. Contract No.: 59528
PROJECT TITLE: Halawa Medium Security Facility - Kitchen Improvement: DAGS Job No.: 12-27-5621
0
o CONTRACT]
O LICENSE BASIC CONTRACT] COMPL. %| RETN AMOUNT
E') PRIME CONTRACTOR |TRADE NO, AMOUNTI TODATE] CMPL % RETAINED
Ralph 8. Inouye Co., Lid. General Contractor ABC-23456 $553,982]  $951,140| 171.68% 5% §47,557|A

l==IIIIII R0V 0 0 0 0

SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT] TO DATE CMF’L! % RETAINED
Simmens Steel Reinforcing Steel C-25707 $7,900 $6,700| 84.81% 5% $335
Statewide Genl Contracting [Gypsum Wallbeard BC-254356 $4,000 $2,000| 50.00% 5% $100
Fischer Tile & Marble Quarry Tile C-22523 $218,400 $185,000] 84.71% 5% $9,250
Akira Yamamoto Painting Painting C-04870 $3,805 $2,000{ 51.35% 5% 3100
Alakai Mechanical Corp Plumbing ABC-7338 $128,742 $115,000| 89.33% 5% $5,750
Cahu Plumbing & Sheetmetal{HVAC C-5325 $32,450 $29,000| 88.37% 5% 51,450
Ted's Wiring Service Electrical BC-3905 53,531 $3,000] 84.96% 5% $150
AMSCC Kitchea Equipment BC-5896 $120,500 $102,000] B84.65% 5% 5,100
#OIVIO! 5% 30
#DIVIQ! 5% 30
#D /0! 5% 30
#DIv/0! 5% 30
#DIV/0! 5% 30
#Diviol 5% 50
#Divi0! 5% 50
#OMIO 5% 50
#DI/0! 5% 50
#DivI0! 5% 50

Total Retained from Subs $22,235(B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $69,792]

I cerify that the above retentions are correct for this request.

Ralph S. Inouye Co., Ltd,

Mame of Contracter

e

(L[-”‘ /ll

By Signaiure

NOTE:

Columnar totals shall be equal in dollar value 1o that an

the Monthly Estimate Sheet

Date

Checked/Verified by:

/&-x

Initial -ﬁroject Inspecter or Engineer



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: DECEMBER 2011

CONTRACTOR: Ralph 8. Inouye Co., Lid. Contract No.: 59528

PROJECT TITLE: Halawa Medium Security Facility - Kitchen Improvemer DAGS Job No.: 12-27-5621
a CHANGE
c.'% CRBER
O LICENSE CHANGE ORDER}] COMPL. %| RETN AMOUNT
E_)" PRIME CONTRACTOR [TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED

Ralph S. Incuye Ce., Ltd. General Contractar ABC-23456 $105,933 $197,195( 186.15% 5% $9,859|A

====HIHI=~‘~..--"-.‘--I-l‘ OO 0 O O O 0 00 OO 6

CHANGE
ORDER 5UB
LICENSE CHANGE CRDER SUB COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NG. AMOUNT| TODATE] CMPL %) RETAINED
Simmoens Steel Reinforcing Steel C-25707 $2,266 $2,266| 100.00% 5% $113
Statewide Genl Contracting  |Gypsum Wallboard BC-25426 #DIV/0! 5% $0
Fischer Tile & Marble Quarry Tie C-22523 #Div/ol 5% $0
Akira Yamamoto Painting Painting C-04970 #DIV/0I 5% $0
Alakai Mechanical Corp Plumbizg ABC-7338 $38,053 $38,053| 100.00% 5% $1,902
Oahu Plumbing & SheetmetalfHVAC C-5325 #DIVIQ! 5% 50
Ted's Wiring Service Electrical BC-3905 $50,843 $50,843] 100.00% 5% $2,547
AMSCO Kitchen Equipment BC-5896 #DIVIO! 2% 50
#DIVICE 5% 50
#oM/o! 5% 30
#Div/0l 5% $0
#DIV/0! 5% 30
#OIv/o! 5% 30
#DIV/0! 5% $0
#DIVI0! 5% 30
#DOIvi0! 5% 30
#DIV/0! 5% $0
#DIV/0! 5% 30

Total Retained from Subs $4,562|B

| |cCHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $14,421|

[ certify that the above retentions are correct for this request.

Checked/Verified by:

Raiph S. Inouye Ca., Lid,

Name of Contractor /—\
-,'b{ Initial - Pfojec{ Inspector or Engineer
l 3oy

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 11 PROJECT TITLE: HALAWA MEDIUM SECURITY FACILITY - KITCHEN IMPROVEMENTS
BILLING MONTH: December-i1 DAGS JCB NO.: 1 2-27-5621 CONTRACT NO.: 59528

CONTRACTOR: INOUYE, RALPH 5. CO,, LTD

VENDGR CODE: 7422000

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
03] BO7-820M $73,925.00 $0.00 $73,925.00
Totals: $73,925.00 $73,925.00
Change Order Payment Suffix: 2,3,4
Suffix Fund Symbol Amount Earned Retainage Amount Due

03 B07-820M $9,078,00 $0.00 $9,078,00
04  Bo7-8Z0M $2(,29500 = ~0-  $21,29500

Totals: | $30,373.00 $30,373.00

Grand Total: | $104,298.00 $104,298.00

1/5/2012.
DATE

: . {This Section for Administrative Services Office Use Only)

¢ Vendor Code 7422000

Cost Code 3A1
Voucher No, s \962'\[‘?
Mol

! i Verified By




